
EPM Framework - Workflow Matrix
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Phase Process Process Owner State Status Trigger Events

Conceptualization Budget Cycle Ted Hasara (BCCS) Forecasted Budget Forecasted Not Applicable

Budget Cycle Ted Hasara (BCCS) Forecasted Budget Submitted Not Applicable

Budget Cycle Ted Hasara (BCCS) Forecasted Budget Approved Not Applicable

Budget Cycle Ted Hasara (BCCS) Forecasted Spending Plan Approved Not Applicable

Initiation (All Projects) Portfolio Management Michael Porter (EPM) Proposed Portfolio Record Created Portfolio Records Created (save)

 Portfolio Management Michael Porter (EPM) Proposed Portfolio Record Submitted Portfolio Record Submitted (submit)

Initiation (CMS Only) Executive Governance Paul Romiti (CMS) Proposed RAP Profile Submitted RAP Profile Submitted

Executive Governance Paul Romiti (CMS) Proposed RAP Profile Approved RAP Profile Approved

Executive Governance Paul Romiti (CMS) Proposed RAP Profile Denied RAP Profile Denied

Initiation (All Agencies) IT Governance Dianne Breen (ITG) Proposed Charter Record Created ITG Record Submitted

IT Governance Dianne Breen (ITG) Proposed Charter Submitted Charter Posted to Document Library

IT Governance Dianne Breen (ITG) Proposed Charter Approved Gate 1 Gate 1 Review Approval

IT Governance Dianne Breen (ITG) Proposed Charter Approved Gate 2 Gate 2 Review Approval

IT Governance Dianne Breen (ITG) Proposed Charter Approved Gate 3 Gate 3 Review Approval

IT Governance Dianne Breen (ITG) Proposed Charter Denied Any Gate Review Denied

Qualification & Activation Qualification & Activation Michael Porter (EPM) Pending Project Acceptance/Approval Status set by EPM Admin (Only)

 Qualification & Activation Michael Porter (EPM) Pending Transition to Project Execution Status set by EPM Admin (Only)

Project Management Project Management Michael Porter (EPM) Active Project Planning Status set by EPM/PMO/BFM Admin

 Project Management Michael Porter (EPM) Active Project Execution Status set by EPM/PMO/BFM Admin

 Project Management Michael Porter (EPM) Active Project Deployment Status set by EPM/PMO/BFM Admin

Project Management Michael Porter (EPM) Active Non-Compliant Status set by EPM/PMO/BFM Admin

Project Management Michael Porter (EPM) Inactive BCCS Milestones Completed Status set by EPM or PMO Admin

Project Management Michael Porter (EPM) Inactive Project Not Started Status set by EPM or PMO Admin

Project Management Michael Porter (EPM) Inactive No BCCS Milestones Status set by EPM or PMO Admin

Project Management Michael Porter (EPM) Inactive Project Constrained Status set by EPM or PMO Admin

Project Management Michael Porter (EPM) Inactive Project Suspended Status set by EPM or PMO Admin

Project Termination Project Management Michael Porter (EPM) Closed Project Closed Non-Compliant Status set by EPM Admin (Only)

 Project Management Michael Porter (EPM) Cancelled Project Cancelled Status set by EPM/PMO/BFM Admin

 Project Management Michael Porter (EPM) Completed Project Completed Status set by EPM/PMO/BFM Admin
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